Automation Operational
Readiness Status



Procedure Summary

* No problems with automated TSTOL
procedure changes

— All MDI transitions performed
— TR procedures not run automated with S/C

— Keyhole procedures not run automated
with S/C



NRT

 NRT made available every night
— 2-3 hours
— Provide approximate times in advance with
daily briefing
— No reported problems during automated
NRT periods



Operations

* Most pass test cases executed
successfully

— Ranging to ranging handover not yet
performed

 Attention! making all notifications as
expected

* Workaround still required for sending
command summary report to CMS



